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ARRA Site Overview
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• $1.635 billion in funding received
– CH2M HILL Plateau Remediation Company: $1,359.7 million

– Washington Closure Hanford: $253.6 million

– Other Service Contracts: $21.2 million

• $501,493,469 spent as of June 8, 2010

• Subcontracting
– CH2M HILL Plateau Remediation Company

• Awarded $471 million in subcontracts to 481 companies, including 

$8.8 million to 17 Oregon subcontractors

– Washington Closure Hanford

• Awarded $70.2 million in subcontracts to 82 companies, including 

$2 million to 2 Oregon subcontractors

(Scout Industries, Pendleton; Geophysical Survey, Portland)
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ARRA Site Overview – Jobs
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• Total Lives Touched 3/31/2010: 5,197

• Total FTEs for Q1 2010: 2,486

First 100 grads from HAMMER training facility
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Key Progress/Accomplishments

*Through May 2010
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• Removed 55 glove boxes from the Plutonium Finishing Plant (PFP)

• Initiated preparations for U Canyon deck demolition

• Completed 234 new groundwater wells

• Began construction of new pump-and-treat facilities

• Shipped 973 cubic meters of low-level/mixed low-level waste to treatment 

facilities

• Retrieved 431 cubic meters of suspect transuranic waste
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Key Progress/Accomplishments (continued)

*Through May 2010

618-10 Burial Ground
Demolishing 100 K Area Facilities

ERDF Super Cell 9

• Completed excavation of 1.7 million cubic yards for Super Cell 9 at 

Environmental Restoration Disposal Facility (ERDF), began Admix layer

• Nearing completion of excavation on an estimated 1.6 million cubic yards for 

Super Cell 10 at ERDF

• Nearing completion of demolition of 183KW Sedimentation Basin 

(~300,00 sq ft)

• Completed cone penetrometer installation at the 618-10 Burial Ground
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D&D at Plutonium Finishing Plant
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Retrieving Transuranic Waste
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Building Groundwater Treatment Systems
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Construction has 

begun on 2 new 

pump-and-treat 

facilities, which will 

quadruple the 

treatment capacity 

at the site from 50 

million gallons per 

month to more than 

200 million gallons 

per month
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Demolishing Buildings 200 North Area
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212-R August 2009

212-N September 2009

212-R August 2009

212-P October 2009

212-P November 2009

212-NPR March 2010
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Demolishing U Canyon Ancillary Buildings

10



ARRA DOE-RL Update

Expanding ERDF
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September 2009

May 2010

Super 

Cell 

9

Super 

Cell 

10
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Demolishing Facilities 100K Area
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NorthNorth

183-KW Sedimentation Basin – October 2009 183-KW – April 2010

100K West water treatment 

facilities
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Characterizing 618-10 Burial Ground
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A soil sampling mockup

1961 Workers unloading cask at the 618-10 

Burial Ground

Taking soil samples to characterize the waste
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Key Progress/Accomplishments
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Metrics
Through End of 

May

Target

Through 

9/30/11

Total Facilities Demolished 22 64

• Nuclear Facilities Demolished 1 3

• Radioactive Facilities Demolished 5 18

• Industrial Facilities Demolished 16 43

Facility Square Footage Demolished 62,688 294,323

Waste Sites Remediated 19 65

Glove Boxes Removed from Plutonium Finishing Plant 55 170

Groundwater Wells Installed 234 265

Cubic Meters Solid Waste Retrieved (suspect-

transuranic) from Underground Storage 

431 2,500

Cubic Meters Transuranic Waste Repackaged for 

Certification for Shipment to Waste Isolation Pilot Plant

282 850

Cubic Meters Mixed, Low-Level Waste Treated 641 1,800
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Cleanup footprint in 

2009: 586 sq. mi.

Planned Cleanup 

footprint reduction:

• 45-60% by end 

of FY 2011

• 85-90% by end 

of FY 2015

Reducing Hanford’s Cleanup Footprint
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Planning for Post-ARRA Funded Cleanup

• All ARRA work originally planned will be completed 

before the end of fiscal year 2011, as scheduled

• Work efficiencies (getting work done faster and/or at a 

lower cost than projected) are allowing DOE to fund 

additional projects through the end of fiscal year 2012

• DOE field offices are proposing options for reducing 

the Hanford Site workforce when ARRA projects are 

completed
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More Information

• http://www.hanford.gov/

• http://www.hanford.gov/Recovery
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